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RECORD OF PRIOR BLANKET APPROVAL FOR MAJOR CONTRACT CHANGE ORDER 

PROJECT NO. CCO NO. CONTRACT NO. DIST-CO-RTE-PM 

Statewide Various Any Federally 
Funded Project  Various 

REQUESTED BY 
CALTRANS HQ  
RE / DISTRICT  

DATE 

Chuck Suszko 02/15/12 
PROPOSED CHANGE: 

For projects with specifications for producing and placing hot mix asphalt (HMA) Type A, Type B, or 
RHMA-G, the contractor may request to use an approved Warm Mix Asphalt (WMA) technology during HMA 
production.  Caltrans approved WMA technologies are available at the following website: 

http://www.dot.ca.gov/hq/esc/approved_products_list/ 
WMA may be produced in accordance with the new standard special provision (SSP 39-170), “Warm Mix 
Asphalt (WMA) Technology Option.”  The contractor WMA option does not apply to projects which specify the 
use of warm mix additive technology. 
 
There will be no cost or credit to the state for implementing the contractor initiated change order. 

REASON FOR CHANGE: 

The use of WMA technologies has been shown to reduce fuel consumption and reduce emissions during HMA 
production and placement.  WMA technology allows for the reduction of HMA production temperatures because 
the technology aids HMA mixing in the plant.  WMA technology aids HMA compaction so that less effort is 
required to achieve HMA compaction requirements.  As part of Caltrans goal to be a good steward of the 
environment, Caltrans is encouraging the use of warm mix asphalt technologies. 
 
Caltrans has developed a new standard special provision (SSP 39-170), “Warm Mix Asphalt Technology 
Option,” to encourage the use of warm mix asphalt by Contractor’s.  Warm mix asphalt technology is identified 
in FHWA “Every Day Counts” initiative to accelerate technology deployment and innovation.  This blanket 
approval allows the use of warm mix asphalt technology at the request of the Contractor. 

AS DISCUSSED IN FIELD (REPORT NO.   ) 

   
TIME EXTENSIONS ACTIVITY ON CRITICAL PATH AFFECTED BY CCO (IF TIME EXTENSION INVOLVED) 

NONE   DAYS DEFERRED   
 ESTIMATE OF COST: CCO:  METHOD OF PAYMENT 

$ No Cost INCREASE DECREASE
 

CONTRACT ITEMS ADJUSTMENT OF COMPENSATION  
AGREED PRICE EXTRA WORK AT FORCE ACCOUNT  

  
THE WORK COVERED BY THE PROPOSED REVISION AS DESCRIBED ABOVE IS APPROVED SUBJECT TO SUBMISSION 
OF SUPPORTING DOCUMENTATION INCLUDING COST EVALUATION AND JUSTIFICATION OF TIME EXTENSIONS. 

OTHER CONDITIONS:   
   PRIOR APPROAL TO PROCEED GRANTED BY: DATE OF AUTHORIZATION 
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